

AUTHORIZATION OF CHANGE IN SERVICE

CONTRACT NUMBER / CONTRACT NAME:	224-043	SWMP Update/Development Review & Modeling	
CITY REPRESENTATIVE/ DEPARTMENT:	Greg Schwarz		
CONTRACTOR:	Half Associates, Inc.		
CONTRACT EFFECTIVE DATE:	February 20, 2024	COUNCIL RES. NO:	2024-12R
THIS AUTHORIZATION DATE:		AUTHORIZATION NO.:	2

DESCRIPTION OF WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES:


The following additional scope is being added to the Stormwater Master Plan Update to support the City's planning efforts related to stormwater management.

- Regional Detention Analysis and FILO Fee Update
- Regional Floodplain Storage Analysis
- Batch Detention Specifications and Details Development
- Water Quality Cost Assessment for FILO Fee Update
- San Marcos Floodplain Buffer Update

The additional scope will be paid for with federal MIT funds.

Original Contract Amount:		\$ 950,000.00
Previous Increases/Decreases in Contact Amount:		\$ 99,000.00
CURRENT CONTRACT AMOUNT:		\$ 1,049,000.00
This Increase/Decrease in Contract Amount:		\$ 195,050.00
REVISED CONTRACT AMOUNT:		\$ 1,244,050.00

CONTRACTOR:



 Signature
 Sunit Deo, Water Resources Team Leader

 Print Full Name / Title (if not in individual capacity)

04/07/2026

 Date

CITY:

 Signature

 Print Name / Title

 Date

City Department Use Only Below This Line (PM, POC, etc.).

Account Number(s):	Amount	Date
# By fund authorization	\$	
#	\$	
#	\$	