

CHANGE ORDER # 1
CITY OF SAN MARCOS, TEXAS

PROJECT: San Marcos Substation Replacement Project
CONSULTANT: _____
CONTRACTOR: Lower Colorado River Authority
ORIGINAL CONTRACT DATE: January 2015
CHANGE ORDER DATE: January 15, 2016

WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES

Change orders related to increased scope of project due to flood damage, material changes, and construction print errors.

Previous contract amount:	\$ <u>2,092,415.00</u>
Net increase/decrease in contract amount:	\$ <u>78,771.90</u>
Revised contract amount:	\$ <u>2,171,186.90</u>
Percentage increase from original contract amount:	% <u>3.76</u>

Previous contract time of completion (substantial/final):	<u>12/30/2016</u>
Net increase/decrease in contract time to completion:	<u>0</u>
Revised contract time of completion (substantial/final):	<u>12/30/2016</u>

Requested by:

Contractor: LCRA

By: Andrew S. Cooper

Andrew S. Cooper, Sr. Mgr. Trans. Const.
Printed name, title

Date: 9/15/16

Recommended by:

Project Engineer: GREG TROXELL

By: Greg Troxell

Date: 9/15/16

Printed name, title

Approved by:

City of San Marcos:

Date: _____

By: _____
Jared Miller, City Manager