

## **ATTACHMENT D**

### **AUTHORIZATION OF CHANGE IN SERVICES CITY OF SAN MARCOS, TEXAS**

**PROJECT: Loop 82/Aquarena Springs Drive Overpass  
CONSULTANT: HDR Engineering, Inc.**

**AUTHORIZATION NO.: 7**

**ORIGINAL CONTRACT DATE: March 27, 2011**

**AUTHORIZATION DATE:**

### **WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES**

---

The City of San Marcos has joint bid the replacement of its waterline facilities through the Loop 82 project corridor with the construction of the Loop 82/Aquarena Springs Drive Overpass project. The City of San Marcos Electric Utility has an electric substation at the southwest corner of Loop 82/Aquarena Springs Drive and Charles Austin Drive which is in view of the Texas State University Coliseum, Stadium, Intramural fields and highly traveled Loop 82 project corridor. This additional scope of work shall include the following tasks:

#### **Task 1- Loop 82/Aquarena Drive Waterline Construction Administration**

The Engineer will provide construction administration for the installation of the City of San Marcos waterline for the Loop 82/Aquarena Springs Drive Project in San Marcos, Texas, which may include any or all of the following:

- Project Meetings (2)
- Site Visits (3)
- Responses to Contractor RFI's (10)
- Review of Shop Drawings, Submittals, and O&M Manuals (20, 5 Resubmittals)
- Project Administration as it pertains to the waterline construction (Correspondence & Documentation)
- Review of Test Reports (4)
- Substantial Completion Inspection and Punch List (1)
- Final Inspection (1)
- Record Drawings

#### **Task 2- Loop 82/Aquarena Drive Screen Wall Design**

The Engineer will provide design services for a screen wall at the street side and intramural field perimeter of the substation property for the Loop 82/Aquarena Springs Drive Project in San Marcos, Texas, which may include any or all of the following:

1. Screen Wall layout
2. Screen Wall Structural details
3. Screen Wall Aesthetic details

#### **Previous Change In Services**

#1; September 20, 2012; Additional Archeological Services; \$25,630.00

#2; October 17, 2012; Waterline Relocation Plan Development; \$42,500.00

#3; April 8, 2013; Archeological Studies and additional ROW survey; \$38,700.00

#4; November 14, 2013; Utility Relocation Design services; 47,790


#5; July 15, 2014; Revise Plan Sheets for various updates

#6; September 16, 2014; Revised Plan Sheets to include wider sidewalks and bike lanes; \$49,600

---

Previous contract amount:	<u>\$2,739,692.00</u>
Net increase/decrease in contract amount:	<u>\$ 81,718.00</u>
Revised contract amount:	<u>\$2,821,410.00</u>

Requested by:

By:   
Mark D. Borenstein, Vice President  
Printed name, title

Date: 4/9/2015

Approved by:

City of San Marcos:

Date: \_\_\_\_\_

By: \_\_\_\_\_  
Jared Miller, City Manager

