

AUTHORIZATION OF CHANGE IN SERVICE


CONTRACT NUMBER / CONTRACT NAME:	218-307	Purgatory Creek Improvements Phase 1	
CITY REPRESENTATIVE/ DEPARTMENT:	John Espinoza		
CONTRACTOR:	Lockwood, Andrews & Newnam, Inc.		
CONTRACT EFFECTIVE DATE:	June 13, 2018	COUNCIL RES. NO:	
THIS AUTHORIZATION DATE:		AUTHORIZATION NO.:	6

DESCRIPTION OF WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES:

The work to be performed includes providing supplemental professional engineering services in support of the Purgatory Creek Improvements Phase 1 project. Services will include project management, preparing documentation to request a Federal Emergency Management Agency Conditional Letter of Map Revision (FEMA - CLOMR), supplemental filed surveys, acquisition of easements and right-of-way and supplemental environmental permitting services.

Original Contract Amount:		\$ 467,440
Previous Increases/Decreases in Contract Amount:		\$ 1,964,912.25
CURRENT CONTRACT AMOUNT:		\$2,432,352.25
This Increase/Decrease in Contract Amount:		\$ 825,756.35
REVISED CONTRACT AMOUNT:		\$ 3,258,108.60

CONTRACTOR:



Signature

6/8/2023

Date

Travis Michel, Sr. Associate

Print Full Name / Title (if not in individual capacity)

CITY:

Signature

Date

Print Name / Title

City Department Use Only Below This Line (PM, POC, etc.).

Account Number(s):	Amount	Date
#	\$	
#	\$	
#	\$	