

ATTACHMENT D

**AUTHORIZATION OF CHANGE IN SERVICES
CITY OF SAN MARCOS, TEXAS**

PROJECT: Sessom Drainage Imps at Academy (#217-262)

CONSULTANT: American Structurepoint, Inc.

AUTHORIZATION NO.: 3

ORIGINAL CONTRACT DATE: March 21, 2017

AUTHORIZATION DATE: June 18, 2019

WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES

A change in service is requested to provide additional design engineering for the Sessom Drainage Improvement at Academy project. Scope will include survey, sub surface utility engineering for the entire project, drainage design to extend storm drain to Comanche St, water and wastewater design to Alamo St, bidding and construction phase services.


Previous Change In Services

#1: October 25, 2017; Geotechnical Engineering Services; \$2,950.00

#2: April 2, 2018; Surveying, drainage, landscaping, tree mitigation, and irrigation services;
\$49,961.00

Previous contract amount:	<u>\$ 281,306.00</u>
Net increase/decrease in contract amount:	<u>\$ 146,194.62</u>
Revised contract amount:	<u>\$ 427,500.62</u>

Requested by:

By: 

Date: 5/28/19

April Sandoval, PE

Printed name, title

Approved by:

City of San Marcos:

Date: _____

By: _____
Bert Lumbreras, City Manager