

RESOLUTION NO. 2020-184R

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS APPROVING A CHANGE ORDER TO THE CONSTRUCTION CONTRACT WITH MA SMITH CONTRACTING CO. INC. (CONTRACT NO. 220-034) FOR THE BLANCO RIVER WATERLINE PROJECT TO INCREASE THE CONTRACT PRICE BY \$61,602.42 FOR REPAIR WORK NEEDED ON A RECLAIMED WATERLINE; AUTHORIZING THE CITY MANAGER OR HIS DESIGNEE TO EXECUTE THE APPROPRIATE DOCUMENTS RELATING TO THE CHANGE ORDER ON BEHALF OF THE CITY; AND DECLARING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS:

PART 1. A Change Order to the construction contract with MA Smith Contracting Co. Inc. for the Blanco River Waterline Project (Contract No. 220-034) to increase the contract price by \$61,602.42 for repair work needed on a reclaimed waterline is approved.

PART 2. The City Manager or his designee is authorized to execute appropriate documents related to the change order on behalf of the City.

PART 3. This resolution shall be in full force and effect immediately from and after its passage.

ADOPTED on September 1, 2020.

Jane Hughson
Mayor

Attest:

Tammy K. Cook
Interim City Clerk