



## Legislation Text

---

**File #:** ID#18-65, **Version:** 1

---

**AGENDA CAPTION:**

Consider approval, by motion, the ratification of Change Order #2 to Rocking Q Construction, LLC in the not to exceed amount of \$78,792.35 for emergency wastewater line replacement on San Antonio St between Wilson St. and Johnson Ave.

**Meeting date:** 2/20/2018

**Department:** Engineering and Capital Improvements

**Amount & Source of Funding**

**Funds Required:** \$78,792.35

**Account Number:** C258

**Funds Available:** \$268,343.20

**Account Name:** WW Collection Improvements

**Fiscal Note:**

**Prior Council Action:** None

**City Council Goal:** [Please select goal from dropdown menu below]

Goal #5 Maintain & Improve City's Infrastructure

Choose an item.

Choose an item.

**Comprehensive Plan Element (s):** [Please select the Plan element(s) and Goal # from dropdown menu below]

☐ Economic Development - Choose an item.

☒ Environment & Resource Protection - Natural Resources necessary for community's health, well-being, and prosperity secured for future development

☐ Land Use - Choose an item.

☐ Neighborhoods & Housing - Choose an item.

☐ Parks, Public Spaces & Facilities - Choose an item.

☐ Transportation - Choose an item.

☐ Not Applicable

**Master Plan:** *[Please select the corresponding Master Plan from the dropdown menu below (if applicable)]*

Choose an item.

**Background Information:**

An existing 6-inch clay wastewater line on San Antonio St between Wilson St. and Johnson Ave. collapsed on December 29, 2017. The collapse occurred while the Public Services Department was investigating a blockage called in by a resident. A temporary repair was made but an immediate full replacement is necessary due to the deteriorated condition of the pipe. If left unrepaired/replaced the line is highly likely to collapse again.

Rocking Q Construction LLC is currently working on the Reclaimed Water Expansion Project and will be adding this to their scope of work. A change order will be processed in the amount of \$78,792.35 to replace the existing main with an 8" PVC pipe. All existing lateral services to each house on San Antonio St. between Wilson St. and Johnson Ave will be replaced as well. This is considered an emergency situation and work is scheduled to start the week of 1/29/18. A ratification to Rocking Q's original construction contract for the Reclaimed Water Expansion Project is proposed due to the urgent nature of this situation.

**Council Committee, Board/Commission Action:**

Click or tap here to enter text.

**Alternatives:**

Click or tap here to enter text.

**Recommendation:**

Staff recommends approval of this change order.