THE CITY OF

Request for Purchasing Manager Signature

Project Name/Contract Number: On-Call Eminent Domain Legal #220-217 .1
Services

Department Contact / Department Name: | Cory Lime Eng/CIP

Date of City Council Approval: 12/15/2020 Resolution 2020-264R (For Contract)

(Past or Recent) 02/20/2024 Resolution 2024-14R (For ACIS 1)
11/18/2025

Return Signed Document to: Cory Lime Ext: 8379

Background/Purpose:

This Authorization of Change in Service is to increase the capacity and extend the contract time.

Funding:
Project Number Fund Phase GL Account Amount
By fund authorization N/A N/A N/A $300,000.00

Reviewed / Approved:

User Department Director: ST S e S s | DA

S h a u n CO n d o r Marcos, ou=Engineering and Capital Improvements,

email=scondor@sanmarcostx.gov

Dater2025 1021 0842170500

Purchasing / Contracting POC: Date:
Finance Director: (CDBG-DR) Date:
Purchasing Manager: Date:

Other Depts. as needed
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AUTHORIZATION OF CHANGE IN SERVICE

CONTRACT NUMBER / 220-217.1 On-Call Eminent Domain Legal Services
CONTRACT NAME:

CITY REPRESENTATIVE/ Cory Lime

DEPARTMENT:

CONTRACTOR: Baker Moran Doggett Ma & Dobbs LLP

CONTRACT EFFECTIVE DATE: | December 15, 2020 (Contract)

February 20, 2024 (ACIS #1)

COUNCIL RES. NO:

2020-264R (Contract)
2024-14R (ACIS #1)

THIS AUTHORIZATION DATE: | November 18,2025

AUTHORIZATION NO.:

2

DESCRIPTION OF WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES:

This authorization of change in service is to increase the capacity and extend the contract time.

Original Contract Amount: $ 100,000.00
Previous Increases/Decreases in Contact Amount: $ 200,000.00
CURRENT CONTRACT AMOUNT: $ 300,000.00
This Increase/Decrease in Contract Amount: $ 300,000.00
REVISED CONTRACT AMOUNT: $ 600,000.00

Signature

CONTRACTOR: Jl % 0

Scott 7. DOC—"G—E?’I'; Rartner

Print Full Name / Title (if not in indivi

CITY:

dual capacity)

Signature

Print Name / Title

[0-20 -25

Date

Date

City Department Use Only Below This Line (PM, POC, etc.).

Account Number(s): Amount Date
# By fund authorization $
# $
# $

02/21/17 Rev. 02.01.2021
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	ACIS 3 Signed

