THE CITY OF
SAN MARCOS

EXHIBIT 3
TO AGREEMENT BETWEEN ENGINEER AND OWNER
FOR
PROFESSIONAL SERVICES FOR CITY OF SAN MARCOS
OWNER’S ADVISOR SERVICES

ANTICIPATED SCHEDULE

Council Approval 2 MGD Substantially Complete
Jan 30 Apri
NTP Issued Package Plant Completion 2 MGD Final Completion and Closeout
Feb 6 May 1 Jull

2024 2025 2027

Feb 6 8 Jun1
Feb 6 May 27
Feb6 Jun1
Feb 6 Apr1

Basis of Design and Phasing Development
Feb 6 - May 7

Progressive Design-Build (PDB) Procurement
Feb 6 - Jun1

Aug 1 Jun1

Mar 1

2 MGD Construction Closeout
Apr2 - Jun1

Feb1

Jull Jun1

Jull Jun1

Aug1 Sep1

Special Inspector(s)
Aug 1 Jan1

14 AN/

ARDURRA

2027



