AUTHORIZATION OF CHANGE IN SERVICES
CITY OF SAN MARCOS, TEXAS

PROJECT NAME: Arbitrage Rebate Compliance Services
CITY PROJECT MANAGER/REP: Heather Hurlbert / Ismael Garcia
CONSULTANT/VENDOR: BLX
CONTRACT NO: 217-219
AUTHORIZATION NO: No. |
CONTRACT EXECUTION DATE:
DATE OF THIS CHANGE: October 1, 2017

WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES

e Perform the arbitrage rebate calculations and required reporting as listed on the
agreement for fiscal year 2017 (FY17) and any individual bond issue reporting
requircment through 07/31/2018.

+ Extend current contract ending period from 02/14/2018 to0 07/31/18

Previous contract amount; $ 25.750.00
Net increase/decrease in contract amount; $  24,250.00
Revised centract amount: $__ 5000000

Requested b
%MM’——_ Date: 1013117

'H"l\&w Hm*’ Assicihe Director.

Printed name, title

Approved by:
City of San Marcos:

By: Date:

Printed name, title

City Department (PM, etc.) only below this line.
~ Account Number(s):

Previous Changes in Service:

# ; date; amount
# ; date; amount
# ; dale; amount




