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Legislation Text

File #: Res. 2020-207R, Version: 1

AGENDA CAPTION:

Consider approval of Resolution 2020-207R, approving a Change in Service to the engineering
services agreement with American StructurePoint, Inc. relating to the Sessom Drainage
Improvements Project to add engineering design services for revising traffic control, signage, and
pavement markings along Academy Street and Sessom Drive from Holland Street to LBJ Drive in the
estimated amount of $96,204.00 for a total contract price of $523,704.62; authorizing the City
Manager or his designee to execute the appropriate documents to implement the Change in Service;
and declaring an effective date.

Meeting date: September 15, 2020
Department: Engineering & CIP, Laurie Moyer, Director (by Lynda Williams, Purchasing Manager)

Amount & Source of Funding

Funds Required: $96,204.00

Account Number: C#419

Funds Available: $1,525,000.00

Account Name: Sessom Drainage Improvements at Academy

Fiscal Note:
Prior Council Action: Res. 2017-54R original contract award to American StructurePoint, Inc. in the amount
of $228,395.00.

City Council Strategic Initiative: [Please select from the dropdown menu below]
Multi Modal Transportation

Choose an item.

Choose an item.

Comprehensive Plan Element (s): [Please select the Plan element(s) and Goal # from dropdown menu
below]

[ Economic Development - Choose an item.

[J Environment & Resource Protection - Choose an item.

[ Land Use - Choose an item.

1 Neighborhoods & Housing - Choose an item.

[ Parks, Public Spaces & Facilities - Choose an item.

Transportation - Multimodal transportaion network to improve accessibility and mobility, minimize
congestion and reduce pollution

[J Core Services

1 Not Applicable
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Master Plan: [Please select the corresponding Master Plan from the dropdown menu below (if applicable)]
Transportation Master Plan

Background Information:

Approval of a change in service #4 is requested to the professional services contract with American
StructurePoint, Inc. in the amount of $96,204.00 to provide additional design engineering services for
the Sessom Drainage Improvements at Academy project.

This change in service covers developing two striping options for buffered bike lanes on Academy St
and Sessom Drive from Holland St to LBJ Drive. Once the preferred option is selected, design
revisions will be made to the 90% traffic control plan, signage, pavement markings and traffic signal
sheets. Construction cost estimate will be revised based on the updated design. The request for
consideration for buffered bike lanes came through public and MoveSM input.

The project is scheduled for construction in Summer 2021 pending ROW acquisition.

Council Committee, Board/Commission Action:
Click or tap here to enter text.

Alternatives:
NA

Recommendation:
Staff recommends approval of this change in service.
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