

EXHIBIT B
AUTHORIZATION OF CHANGE IN SERVICE

CONTRACT NUMBER / CONTRACT NAME:	221-145	Highway 80 Utility Project	
CITY REPRESENTATIVE/ DEPARTMENT:	Shaun Condor / Engineering & CIP		
CONTRACTOR:	Freese and Nichols, Inc.		
CONTRACT EFFECTIVE DATE:	07/01/2021	COUNCIL RES. NO:	2021-99R
THIS AUTHORIZATION DATE:		AUTHORIZATION NO.:	01

DESCRIPTION OF WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES:

CIS 01: \$ 2,412,652.00

Freese and Nichols, Inc. (FNI) will provide engineering design, bid and construction phase services for the City of San Marcos (City) related to the HWY 80 Utility Project. This scope of work is based on the recommendations in the Preliminary Engineering Report Highway 80 Utility Project, March 2022, prepared by Freese and Nichols, Inc. (PER).

See attached scope of work.

Original Contract Amount:		\$ 346,053.00
Previous Increases/Decreases in Contact Amount:		\$ 0.00
CURRENT CONTRACT AMOUNT:		\$ 346,053.00
This Increase/Decrease in Contract Amount:		\$ 2,412,652.00
REVISED CONTRACT AMOUNT:		\$ 2,758,705.00

CONTRACTOR:



Signature

April 25, 2022

Date

Charles Kucherka, PE / Vice President

Print Full Name / Title (if not in individual capacity)

CITY:

Signature

Date

Print Name / Title

City Department Use Only Below This Line (PM, POC, etc.).

Account Number(s):	Amount	Date
#	\$	
#	\$	
#	\$	