

Attachment C

AUTHORIZATION OF CHANGE IN SERVICES CITY OF SAN MARCOS, TEXAS

SERVICES: Water Loss/Water Use Reporting

CONSULTANT: Bellwether Edge, LLC

AUTHORIZATION NO.: 4

ORIGINAL CONTRACT DATE: August 6, 2015

AUTHORIZATION DATE:

WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES

- Perform cross-system water meter audit (20 hrs) and then set up a batch job to update the water meter attribution in GIS with a nightly refresh from Northstar (28 hrs)
Total: 48 hrs \$ 3,600
- Create a process to make the 10-year water meter changeout process self-sustainable, including reporting on which meters are due for replacement
Total: 20 hrs \$ 1,500
- Support for inventory control group in batch loading of assets (i.e., meters, registers, and nodes) into Maximo and Northstar, along with reporting (i.e., Node Inventory Transfer Sheet)
Total: 48 hrs \$ 3,600
- Create an automated batch job to update the representation of AMI node communication in GIS (aka Spider Network Mapping)
Total: 40 hrs \$ 3,000
- Future integration between Maximo and Tyler financial system (i.e., transferring work order costs, etc)
Total: 60 hrs \$ 4,500
- Assist Public Services Technology Manager, Mat Peck, with various projects and assignments (i.e., assistance with Maximo, etc)
2 hrs/wk, 31 weeks between Feb 29 and Sep 30, 2016
Total: 62 hrs \$ 4,650

Previous contract amount:	<u>\$43,500.00</u>
Net increase/decrease in contract amount:	<u>\$20,850.00</u>
Revised contract amount:	<u>\$64,350.00</u>

Bellwether Edge, LLC

By: _____

Date: _____

Printed Name/Title

Approved by:

City of San Marcos:

Date: _____

By: _____

Printed Name/Title