

# **City of San Marcos**

## **Planning and Zoning Commission**

## March 28, 2023

sanmarcostx.gov



- Multi-year financial <u>planning tool</u> used to identify and plan for major capital projects
- Address growth, transportation, public safety, and utility infrastructure issues in conjunction with goals and priorities as determined by City Council.
- The adoption of the CIP and its <u>1<sup>st</sup> year of funding</u> coincides with the adoption of the budget and uses a ten-year projection
- Before requesting funding, all projects in year 1 are evaluated for:
  - Project Readiness
  - Staff Work Load
  - City Ability to Fund The Project

2



## FY 2024-2033 CIP

- 2024 projects will be funded in next year's annual budget
- Annual General Fund limited to a 3 year average <u>+</u> \$10M
- Annual Stormwater Fund limited to a 3 year average <u>+</u> \$6M

				10 Ye	ar CIP:	FY 202	4-2033				
Defined Better Defined					Less Defined						
FY	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	
Year #	1	2	3	4	5	6	7	8	9	10	
	e Approv Budget			Plac	Ir	Be App n Budget rs For Fu		eds			



## **Typical Life Cycle of a project**

- Simple Project = \$200K \$1M
  - 3 4 Year
- Complex Project = \$1M \$10M
  - 5 7 Years
- Very Complex Project = \$10M +
  - 8-10 Years

#### Important Notes:

- Last Year Is For Construction
- We program "best case scenario"
- As challenges arise, construction funding is delayed until the project is ready

Year #	1	2	3	4	5	6	7	8	9	10		
Simple Project		\$200,000	\$800,000									
Complex Project		\$1,000,000	\$1,000,000	\$5,000,000								
Very Complex Project		\$2,000,000		\$1,000,000		\$10,000,000						
Preliminary Work Design / Acquisitions / Construction	<sup>/</sup> Permi	tting						sa	Inmarcos	stx.gov		
💾 Construction										4		



## **Input Clarification**

- Input Seeking
  - Is the project description clear?
  - Any high priority projects?
  - Recommendation in Years 2-10 are less impactful to the 10-year CIP than requests to Year 1
- Not Seeking Input
  - Budget Amount
  - Balancing workload
    - Staff will shift a project out to balance the workload
    - Be aware that for a project to move up; something equivalent must move out

5



### Changes to FY24 since it was presented to P&Z

- Addition of #704 Dunbar Utility Imps Ph 1 \$750K WW & \$750K W
- Addition of #563 Linda Drive Imps \$500K WW & \$500K W
- Addition of #48 Sessom Drive Resurfacing \$500K General
- Increase of #795 Airport DOL Land Acquisition \$2M General

**Note:** Binders already include these updates

6





<u>April 11th – P&Z Action on Recommendation to</u> City Council

<u>May 16<sup>th</sup></u> – City Council Receives P&Z Recommendation

<u>May - Aug – City Council Budget Workshops</u>

<u>Sept</u> - Budget Adoption by City Council including the FY24 CIP Projects

sanmarcostx.gov