

RESOLUTION NO. 2022-67R

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS AUTHORIZING A CHANGE ORDER TO THE CONSTRUCTION CONTRACT WITH MYERS CONCRETE CONSTRUCTION, LP (CONTRACT NO. 221-113) RELATING TO THE SAN MARCOS DOWNTOWN ACCESSIBLE PEDESTRIAN TRAFFIC SIGNAL IMPROVEMENTS PROJECT TO DECREASE THE CONTRACT PRICE IN THE AMOUNT OF \$125,994.80; AUTHORIZING THE CITY MANAGER OR HER DESIGNEE TO EXECUTE THE APPROPRIATE DOCUMENTS RELATING TO THE CHANGE ORDER ON BEHALF OF THE CITY; AND DECLARING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS:

PART 1. A Change Order to the construction contract with Myers Concrete Construction, LP (Contract No. 221-113) relating to the San Marcos Downtown Accessible Pedestrian Traffic Signal Improvements Project to decrease the contract price in the amount of \$125,994.80 is approved.

PART 2. The City Manager or her designee is authorized to execute appropriate documents related to the Change Order on behalf of the City.

PART 3. This resolution shall be in full force and effect immediately from and after its passage.

ADOPTED on April 5, 2022.

Jane Hughson
Mayor

Attest:

Tammy K. Cook
City Clerk