

EXHIBIT B
AUTHORIZATION OF CHANGE IN SERVICE

CONTRACT NUMBER / CONTRACT NAME:	218-307 Purgatory Creek Improvements	
CITY REPRESENTATIVE:	John Espinoza	
CONTRACTOR:	Lockwood, Andrews & Newnam, Inc	
CONTRACT EFFECTIVE DATE:	June 13, 2018	
THIS AUTHORIZATION DATE:		AUTHORIZATION NO.: 2

DESCRIPTION OF WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES:

The work to be performed includes additional professional services for the US Army Corps of Engineers (USACE) permitting of the Phase 2 improvements to the Purgatory Creek from Wonder World Drive to Johnson Avenue. LAN is currently conducting the 30% Design of the Phase 1 area (San Marcos River to Johnson Avenue) including permitting services.

Original Contract Amount:	\$467,440	
Previous Increases/Decreases in Contact Amount:	\$1,694,774	
This Increase/Decrease in Contract Amount:	\$174,734	
Revised Contract Amount:	\$2,336,948	

CONTRACTOR:

Travis Michel

Signature
Travis Michel, Associate, Infrastructure Manager

Date
05/19/2020

Print Full Name / Title (if not in individual capacity)

CITY:

Signature

Date

Print Name

Title

City Department Use Only Below This Line (PM, etc.).

Account Number(s):	Amount	Date
#		
#		
#		