

**AUTHORIZATION OF CHANGE IN SERVICES
CITY OF SAN MARCOS, TEXAS**

PROJECT: Contract for Recycling Services Drop-Off Center and City
Facilities

CONTRACTOR: Green Guy Recycling, Inc.

AUTHORIZATION NO: 1

ORIGINAL CONTRACT DATE: June 17, 2014

DATE OF CHANGE: June 2, 2015

WORK TO BE ADDED TO OR DELETED FROM SCOPE OF SERVICES

1) As stipulated in Section 5.2 of the original Contract for Recycling Services Drop-Off Center and City Facilities (the "Contract") the contract is increased by 1.01% percent which is equal to the net percentage change from the previous year in the Consumer Price Index (CPI) for Urban Wage Earners and Clerical Workers (all items), as published by the United States Department of Labor, Bureau of Labor Statistics.

2) Subsection 1.4.1 D. of the Contract is amended to include the Contractor's acceptance of abandoned tires for recycling to read as follows:

D. Maintain a 30 yard roll off dumpster at 750 River Road, San Marcos for the receipt of recyclables and abandoned tires from the City's park crews. The Contractor will provide a monthly count of all tires collected from the roll off containers. Tires generated from City vehicles will not be accepted. The Contractor will waive fees for the first 35 tires collected per month. After the first 35 tires are collected, the City will pay the Contractor for the acceptance of tires at the prices stipulated in Subsection 3.1 F) of the Contract.

3) Add Subsection 3.1.1 F to read as follows:

E. Tires: The City will pay the Contractor the following fees for its collection of abandoned tires after the first 35 tires collected per month:

<u>Commodity</u>	<u>Price</u>	<u>Unit</u>
Passenger Tires	\$2.00	Each
18-Wheeler Tires	\$10.00	Each
Off-The-Road (Equipment) Tires	Varies by Weight	Each

Previous contract amount:	\$196,554.00
Net increase/decrease in contract amount:	<u>\$ 50,840.00</u>
Revised contract amount:	\$247,394.00

Requested by:

Contractor: Green Guy Recycling, Inc.

By: _____

Date: _____

Printed name, title

Approved by:

City of San Marcos:

Date: _____

By: _____

Printed name, title