

PROJECT/EVENT	TRACE-HIGHPOINTE COMMUNITY ANNEXATION TIMELINE
ORGANIZER	BRANDON MELLAND

PROJECT PHASE	STARTING	ENDING	PROJECT PHASE	STARTING	ENDING
SET SCHEDULE AT CITY COUNCIL MEETING	6.2.2015	6.2.2015	1 ST READING OF ANNEXATION ORDINANCE (CITY COUNCIL PACKET MEETING)	8.14.2015	8.14.2015
PERSONAL NOTICE TO PROPERTY OWNERS, PUBLIC ENTITIES, RAILROAD, SCHOOL DISTRICT	6.5.2015	6.5.2015	2 ND READING OF ANNEXATION ORDINANCE (CITY COUNCIL MEETING)	9.1.2015	9.1.2015
1 ST PUBLISHED NOTICE IN PAPER FOR 1 ST PUBLIC HEARING	6.22.2015	6.22.2015			
2 ND PUBLISHED NOTICE IN PAPER FOR 2 ND PUBLIC HEARING	7.3.2015	7.3.2015			
1 ST PUBLIC HEARING (CITY COUNCIL MEETING)	7.7.2015	7.7.2015			
2 ND PUBLIC HEARING (CITY COUNCIL MEETING)	7.21.2015	7.21.2015			

MAY							JUNE							JULY							AUGUST						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
					1	2		1	2	3	4	5	6				1	2	3	4							1
3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11	2	3	4	5	6	7	8
10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18	9	10	11	12	13	14	15
17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25	16	17	18	19	20	21	22
24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31		23	24	25	26	27	28	29
31																					30	31					