



08/25/16

## Request for City Manager Signature

Project or Document Title: **Change in Services 3, Sessom Drainage Improvements**

Name and Department of Requestor: **Rohit Vij, Engineering & CIP**

Number of Originals Submitted:   3  

Did City Council Approve? ☒ Yes ☐ N/A If Yes, Date of Approval: June 18, 2019

After CM Signature Route to: **Rohit Vij**

---

Additional design engineering services are required for the Sessom Drainage Improvement at Academy project. Scope will include survey, sub surface utility engineering for the entire project, drainage design to extend storm drain to Comanche St, water and wastewater design to Alamo St, bidding and construction phase services. The amount requested to complete additional tasks will be funded from C419, i.e. Sessom Improvements at Academy.

|                                      |                      |
|--------------------------------------|----------------------|
| • Surveying                          | \$ 13,050.00         |
| • Water & Wastewater Design          | \$ 15,550.00         |
| • SUE                                | \$ 47,947.62         |
| • Drainage Design                    | \$ 69,131.00         |
| • <u>Construction Phase Services</u> | <u>\$ 740.00</u>     |
| <b>TOTAL</b>                         | <b>\$ 146,418.62</b> |

**Revised design contract total: \$427,500.62**

Director Approval: \_\_\_\_\_ Date: \_\_\_\_\_

Finance Approval: \_\_\_\_\_ Date: \_\_\_\_\_

Legal Approval: \_\_\_\_\_ Date: \_\_\_\_\_

HR Approval: N/A Date: \_\_\_\_\_