

**RESOLUTION NO. 2019-            R**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS APPROVING THE THIRD CHANGE IN SERVICE TO THE AGREEMENT WITH AMERICAN STRUCTUREPOINT, INC. RELATING TO THE SESSOM DRAINAGE IMPROVEMENTS PROJECT BY INCREASING THE AMOUNT OF THE AGREEMENT BY \$146,418.62 TO ADD ENGINEERING DESIGN SERVICES FOR ADDITIONAL STORM, DRAIN, WATER AND WASTEWATER PIPELINE IMPROVEMENTS; AUTHORIZING THE CITY MANAGER OR HIS DESIGNEE TO EXECUTE THE APPROPRIATE DOCUMENTS TO IMPLEMENT THE CHANGE IN SERVICE; AND DECLARING AN EFFECTIVE DATE.**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS:**

**PART 1.** A change in service (Authorization for Change in Service No. 3) to the agreement with American StructurePoint, Inc. relating to the Sessom Drainage Improvement Project by increasing the amount of the agreement by \$146,418.62 to add engineering design services for additional storm, drain, water and wastewater pipeline improvements is hereby approved.

**PART 2.** The City Manager or his designee is authorized to execute the appropriate documents to implement the change in service.

**PART 3.** This resolution will be in full force and effect immediately from and after its passage.

**ADOPTED** on June 18, 2019.

Jane Hughson  
Mayor

Attest:

Jamie Lee Case  
City Clerk