



Legislation Details

File #: ID#18-210 **Version:** 1 **Name:**
Type: Action Item **Status:** Individual Consideration
File created: 4/9/2018 **In control:** City Council
On agenda: 5/15/2018 **Final action:**
Title: Consider approval, by motion, of Change Order # 3 with Rocking Q Construction LLC, in the amount of \$170,941.30, for the upsizing of the IH-35 bore casing from 24" to 36", replace internally restrained pipe joints with external restraints, and overlay Durango Street in connection with the Reclaimed Water Expansion Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO #3 3-27-2018s, 2. Location Map Rocking Q, 3. Casing-Carrier Pipe Detail, 4. CO #3, 4-11-2018s w backup_signed.pdf

Date	Ver.	Action By	Action	Result
5/15/2018	1	City Council		