



## Legislation Details (With Text)

**File #:** Res. 2018-111R **Version:** 1 **Name:**

**Type:** Resolution **Status:** Individual Consideration

**File created:** 4/30/2018 **In control:** City Council

**On agenda:** 6/19/2018 **Final action:**

**Title:** Consider approval of Resolution 2018-111R, approving the authorized change in service to increase the value of the contract with Freese and Nichols, Inc. for the CDBG-DR Uhland Road Improvements Project in the amount of \$109,570.00; authorizing the City Manager or his designee to execute the said authorized change in service on behalf of the City and declaring an effective date

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution, 2. Uhland Road CIS 01 Attachement D.pdf, 3. Project Map.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**AGENDA CAPTION:**

Consider approval of Resolution 2018-111R, approving the authorized change in service to increase the value of the contract with Freese and Nichols, Inc. for the CDBG-DR Uhland Road Improvements Project in the amount of \$109,570.00; authorizing the City Manager or his designee to execute the said authorized change in service on behalf of the City and declaring an effective date

**Meeting date:** June 19, 2018

**Department:** Engineering & Capital Improvements

**Amount & Source of Funding**

**Funds Required:** \$109,570

**Account Number:** CDBG DR 13028132 - 56251

**Funds Available:** \$3,512,581.00

**Account Name:** Uhland Road Drainage Improvement

**Fiscal Note:**

**Prior Council Action:** One of five approved CDBG DR projects, Council approved resolution 2017- 131R on 5<sup>th</sup> September 2017 for the original agreement between for professional services between the City and Freese and Nichols, Inc.

**City Council Strategic Initiative:** Stormwater

Goal #5 Maintain & Improve City's Infrastructure

Choose an item.

**Comprehensive Plan Element (s):**

- ☐ Economic Development - Choose an item.
- ☐ Environment & Resource Protection - Choose an item.
- ☒ Land Use - Choose an item.
- ☐ Neighborhoods & Housing - Choose an item.
- ☐ Parks, Public Spaces & Facilities - Choose an item.
- ☐ Transportation - Choose an item.
- ☐ Not Applicable

**Master Plan:** CDBG DR FeasibilityChoose an item.

**Background Information:**

This Change in Service is to add **geotechnical investigation, subsurface utility engineering (SUE), and additional engineering design to the original scope of work.** The City's on-call contracts with geotechnical and SUE firms are in the process of being renewed after expiration. To maintain schedule and expedience to support the design efforts, these tasks will be undertaken by the design engineer. Additionally, further design is required following conflicts identified in the preliminary design analysis.

**Council Committee, Board/Commission Action:**

**Alternatives:**

Click or tap here to enter text.

**Recommendation:**

Staff recommends approval of this Change in Service