



Legislation Details (With Text)

File #:	Res. 2020-238R	Version:	1	Name:	
Type:	Resolution	Status:		Individual Consideration	
File created:	10/12/2020	In control:		City Council	
On agenda:	11/4/2020	Final action:			
Title:	Consider approval of Resolution 2020-238R, approving a Change in Service to the professional services agreement with BGE, Inc. relating to the Wallace Offsite Drainage Improvements Project to advance the project to the final engineering design and bidding phase in the estimated amount of \$515,447.00 for a total contract price of \$680,552.00; authorizing the City Manager or his designee to execute the appropriate documents to implement the Change in Service; and declaring an effective date.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. Resolution - Change in Service - BGE Wallace Addition Offsite Drainage.pdf, 2. final CIS#1 Wallace Addition.pdf, 3. Wallace Offsite Improvements Location Map

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

AGENDA CAPTION:

Consider approval of Resolution 2020-238R, approving a Change in Service to the professional services agreement with BGE, Inc. relating to the Wallace Offsite Drainage Improvements Project to advance the project to the final engineering design and bidding phase in the estimated amount of \$515,447.00 for a total contract price of \$680,552.00; authorizing the City Manager or his designee to execute the appropriate documents to implement the Change in Service; and declaring an effective date.

Meeting date: November 4, 2020

Department: Engineering & CIP, Laurie Moyer, Director (by Lynda Williams, Purchasing Manager)

Amount & Source of Funding

Funds Required: \$515,447.00

Account Number: C#731

Funds Available: \$659,895.00

Account Name: Wallace Addition Offsite Drainage

Fiscal Note:

Prior Council Action: Res. 2019-243R original contract award BGE, Inc. in the amount of \$165,105.00

City Council Strategic Initiative: [Please select from the dropdown menu below]

Choose an item.

Choose an item.

Choose an item.

Comprehensive Plan Element (s): [Please select the Plan element(s) and Goal # from dropdown menu below]

- ☐ Economic Development - Choose an item.
- ☐ Environment & Resource Protection - Choose an item.
- ☐ Land Use - Choose an item.
- ☐ Neighborhoods & Housing - Choose an item.
- ☐ Parks, Public Spaces & Facilities - Choose an item.
- ☐ Transportation - Choose an item.
- ☐ Core Services
- ☐ Not Applicable

Master Plan: [Please select the corresponding Master Plan from the dropdown menu below (if applicable)]

Choose an item.

Background Information:

The Wallace Addition Offsite Drainage Improvements project will address the significant amount of stormwater that enters the neighborhood from Staples Road. The original contract scope for preliminary engineering is complete, which defined the scope for final design and construction services. A map of the proposed improvements is attached.

This anticipated Change in Service #1 is requested to the professional services contract with BGE, Inc. in the amount of \$515,447.00 to provide engineering design and bidding phase services for the Wallace Addition Offsite Drainage Improvements project.

This change in service covers developing final construction plans and specifications, and bid phase services for approximately 3,000 linear feet of reinforced concrete box culverts and associated stormwater collection system from Staples Road within a new drainage easement outfall along AE Wood State Fish Hatchery property to the San Marcos River. Also, approximately 1,000 linear feet of new concrete channel will be constructed to replace the existing grass channel with beings at Staples Road and runs parallel to Tampico Street and then Cape Road downstream to Flores Street. Cape Road will also be reconstructed from Monterrey Street to Flores Street including sidewalk.

The project is scheduled for construction in fall 2022 pending Easements/ROW acquisition

Council Committee, Board/Commission Action:

Click or tap here to enter text.

Alternatives:

Click or tap here to enter text.

Recommendation:

Staff recommends approval of this change in service.