

City of San Marcos

630 East Hopkins San Marcos, TX 78666

Legislation Text

File #:	ID#19-563,	Version:	1
---------	------------	----------	---

AGENDA CAPTION:

Consider approval, by motion, of Change Order #2 with T.F. Harper & Associates LP in the amount of \$67,505.94 for the purchase and installation of two covered bus stops on Hutchison Street to support the new stop locations with the Mobility Hub Improvements Project located at 214 E. Hutchison St.

Meeting date: November 6, 2019

Department: Eng/CIP

Amount & Source of Funding

Funds Required: \$67,505.94 Account Number: C588 Funds Available: \$68,689.32

Account Name: Hutchison Street Parking Lot

Fiscal Note:

Prior Council Action: Res. 2019-075 Awarding construction to T.F. Harper & Asso.

<u>City Council Strategic Initiative:</u> [Please select from the dropdown menu below]

Downtown Vitality

Multi Modal Transportation

Choose an item.

□ Not Applicable

Comprehensive Plan Element (s): [Please select the Plan element(s) and Goal # from dropdown menu		
below]		
☐ Economic Development - Choose an item.		
☐ Environment & Resource Protection - Choose an item.		
☐ Land Use - Choose an item.		
□ Neighborhoods & Housing - Choose an item.		
oxtimes Parks, Public Spaces & Facilities - Well maintained public facilities that meet needs of our community		
oxtimes Transportation - Multimodal transportaion network to improve accessibility and mobility, minimize		
congestion and reduce pollution		

File #: ID#19-563, Version: 1

<u>Master Plan</u>: [Please select the corresponding Master Plan from the dropdown menu below (if applicable)] Choose an item.

Background Information:

Change Order #2 in the amount of \$67,505.94 is for the purchase and installation of two covered bus stops on Hutchison Street to support the new stop locations with the Mobility Hub Improvements project. Attached is a map showing the location of the stops and a depiction of the bus stop structure. The structures are manufactured to order and will be installed in January.

The Mobility Hub site is nearing completion and a ribbon cutting is anticipated in late November.

Council Committee, Board/Commission Action:

Click or tap here to enter text.

Alternatives:

Click or tap here to enter text.

Recommendation:

Approve Change Order #2