



Legislation Text

File #: Res. 2020-42R, **Version:** 1

AGENDA CAPTION:

Consider approval of Resolution 2020-42R, approving a Change in Service to the agreement with LNV, Inc. relating to design and construction services for the Blanco Gardens Improvement Project to convert existing overhead electric lines to underground lines in the amount of \$61,770.00; authorizing the City Manager or his designee to execute the appropriate documents to implement the Change in Service; and declaring an effective date.

Meeting date: March 3, 2020

Department: Engineering & Capital Improvements, Laurie Moyer, Director (by Lynda Williams, Purchasing Manager)

Amount & Source of Funding

Funds Required: \$61,770.00 (electric)

Account Number: C563

Funds Available: \$62,000 (electric)

Account Name: Linda Drive Improvements

Fiscal Note:

Prior Council Action: April 2, 2019: City Council approved Professional Services Agreement, 219-113, for the design for Linda Drive Improvements (2019-58R)

City Council Strategic Initiative: [Please select from the dropdown menu below]

Choose an item.

Choose an item.

Choose an item.

Comprehensive Plan Element (s): [Please select the Plan element(s) and Goal # from dropdown menu below]

☐ Economic Development - Choose an item.

☐ Environment & Resource Protection - Choose an item.

☐ Land Use - Choose an item.

☐ Neighborhoods & Housing - Choose an item.

☐ Parks, Public Spaces & Facilities - Choose an item.

- ☐ Transportation - Choose an item.
- ☐ Core Services
- ☒ Not Applicable

Master Plan: *[Please select the corresponding Master Plan from the dropdown menu below (if applicable)]*

Choose an item.

Background Information:

This is to request approval of Change In Service to contract 219-113 with LNV, Inc. to add electric design services to the Linda Drive Improvements Project. The city's electric department recently decided to convert their overhead electric infrastructure to underground in the Blanco Gardens neighborhood. This project will include the conversion to underground within the Linda Drive Project limits i.e. Bugg Lane to River Road (approximately 3,000 ft.). Conversion of electric to underground will increase system reliability and improve the aesthetics of the area.

Overall, the Linda Drive Improvements will:

- Replace 7,000 ft. of sewer main
- Provide storm water improvements as identified in the stormwater master plan
- Provide water system improvements
- Add sidewalk from Sherbarb St. to River Road.
- Provide other street improvements fixing driveways and curb and gutter.

The design is due to complete by Spring of 2021 with Construction scheduled for 2022.

Council Committee, Board/Commission Action:

Click or tap here to enter text.

Alternatives:

Click or tap here to enter text.

Recommendation:

Staff recommends approval Change in Service to contract 219-113 with LNV, Inc. in the estimated amount of \$61,770.00.