

RESOLUTION NO. 2026-106R

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS APPROVING CHANGE ORDER NO. 3 TO THE CONTRACT WITH GUERRA UNDERGROUND, LLC FOR THE DUNBAR WATER AND WASTEWATER IMPROVEMENT PROJECT FOR ASPHALT PAVING REPAIR UPGRADES IN THE AMOUNT OF \$476,665.00 FOR A TOTAL CONTRACT PRICE OF \$7,397,390.07; AUTHORIZING THE CITY MANAGER, OR HER DESIGNEE, TO EXECUTE THE APPROPRIATE DOCUMENTS TO IMPLEMENT THE CHANGE ORDER ON BEHALF OF THE CITY; AND DECLARING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS:

PART 1. Change Order No. 3 to the agreement with Guerra Underground, LLC, (Contract No. 223-277) for the Dunbar Water and Wastewater Improvement Project for asphalt paving repair upgrades in the amount of \$476,665.00 for a total contract price of \$7,397,390.07, is approved.

PART 2. The City Manager, or her designee, is authorized to execute the appropriate documents to implement the Change Order on behalf of the city.

PART 3. This resolution shall be in full force and effect immediately from and after its passage.

ADOPTED on July 7, 2026.

Jane Hughson
Mayor

Attest:

Elizabeth Trevino
City Clerk