

RESOLUTION NO. 2026 - R

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS APPROVING CHANGE ORDER NO. 10 TO THE SURFACE WATER TREATMENT PLANT IMPROVEMENTS CONSTRUCTION CONTRACT WITH ARCHER WESTERN CONSTRUCTION, LLC, FOR EXISTING METER FLOW RELOCATION, IN THE AMOUNT OF \$215,204.00, OF WHICH \$163,555.04 IS TO BE PAID BY THE CITY AND \$51,648.96 IS TO BE PAID BY GUADALUPE-BLANCO RIVER AUTHORITY; AUTHORIZING THE CITY MANAGER, OR HER DESIGNEE, TO EXECUTE THE CHANGE ORDER; AND DECLARING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS:

PART 1. A Change Order No. 10 to the agreement with Archer Western Construction, LLC (Contract No. 221-177), to address the flow meter's inconsistent readings by relocating the existing flow meter into a new vault further upstream in the amount of \$215,204.00, of which \$163,555.04 is to be paid by the city and \$51,648.96 is to be paid by Guadalupe-Blanco River Authority (GBRA) is approved.

PART 2. The City Manager, or her designee, is authorized to execute the Change Order on behalf of the city.

PART 3. This resolution will be in full force and effect immediately from and after its passage.

ADOPTED on April 7, 2026.

Jane Hughson
Mayor

Attest:

Elizabeth Trevino
City Clerk