

RESOLUTION NO. 2020-207R

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS APPROVING A CHANGE IN SERVICE TO THE ENGINEERING SERVICES AGREEMENT WITH AMERICAN STRUCTUREPOINT, INC. RELATING TO THE SESSOM DRAINAGE IMPROVEMENTS PROJECT (CONTRACT NO. 217-262) TO ADD ENGINEERING DESIGN SERVICES FOR REVISING TRAFFIC CONTROL, SIGNAGE, AND PAVING MARKINGS ALONG ACADEMY STREET AND SESSOM DRIVE FROM HOLLAND STREET TO LBJ DRIVE IN THE ESTIMATED AMOUNT OF \$96,204.00 FOR A TOTAL CONTRACT AMOUNT OF \$523,704.62; AUTHORIZING THE CITY MANAGER OR HIS DESIGNEE TO EXECUTE THE APPROPRIATE DOCUMENTS TO IMPLEMENT THE CHANGE IN SERVICE; AND DECLARING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SAN MARCOS, TEXAS:

PART 1. A Change in Service to the engineering services agreement with American StructurePoint, Inc. relating to the Sessom Drainage Improvements Project (Contract No. 217-262) to add engineering design services for revising traffic control, signage and paving markings along Academy Street and Sessom Drive from Holland Street to LBJ Drive in the estimated amount of \$96,204.00 for a total contract amount of \$523,704.62 is approved.

PART 2. The City Manager or his designee is authorized to execute the appropriate documents to implement the Change in Service.

PART 3. This resolution will be in full force and effect immediately from and after its passage.

ADOPTED on October 7, 2020.

Jane Hughson
Mayor

Attest:

Tammy K. Cook
Interim City Clerk